

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	
Project Name	ShopEZ-E-commerce-Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration & Security	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	3	High	INDIVIDUAL
Sprint-1	Login	USN-2	As a user, I can log into the application securely using my email and password (JWT Auth).		High	INDIVIDUAL
Sprint-1	Dashboard	USN-3	As a user, I can view a live market dashboard that auto-fetches real-time stock prices via API.	3	High	INDIVIDUAL
Sprint-2	Navigation	USN-4	As a user, I can use a responsive Navigation Bar to switch between Market, Portfolio, and Admin panels.	4	Medium	INDIVIDUAL
Sprint-2	Trading Engine	USN-5	As a user, I can execute a virtual 'Buy' order that accurately deducts from my virtual wallet balance.	6	High	INDIVIDUAL
Sprint-3	Database Setup	USN-6	As a backend developer, I need to create MongoDB schemas for Users, Stocks, and Wallets.	4	High	INDIVIDUAL
Sprint-3	Trading Engine	USN-7	As a user, I can execute a virtual 'Sell' order that calculates the new balance and logs the transaction.	5	High	INDIVIDUAL
Sprint-4	Admin Controls	USN-8	As an admin, I can view a centralized dashboard showing total active users and platform trade volume.	5	High	INDIVIDUAL

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Portfolio Tracking	USN-9	As a user, I can view my active stock holdings alongside color-coded real-time profit or loss metrics.	6	High	INDIVIDUAL

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	11 May 2026	16 May 2026	10	18 June 2026
Sprint-2	10	6 Days	17 May 2026	22 May 2026	10	18 June 2026
Sprint-3	10	6 Days	23 May 2026	29 May 2026	10	18 June 2026
Sprint-4	10	6 Days	30 May 2026	6 June 2026	10	18 June 2026

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>